



Project Implementation Period		1 <sup>st</sup> YEAR												2 <sup>nd</sup> YEAR												
WP/ Task	Description	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
<b>WP 0</b>	<b>Project Management and Co-ordination</b>		[Active]																							
T0.1.	Project Management		[Active]																							
T0.2.	Steering Committee		[Active]																							
T0.3.	Overall Evaluation and Assessment		[Active]																							
<b>WP 1</b>	<b>User Requirements Analysis</b>		[Active]																							
T1.1.	User Needs Analysis		[Active]																							
T1.2.	Analysis of existing technologies, standards and systems		[Active]																							
T1.3.	Medical Risk Analysis		[Active]																							
<b>WP 2</b>	<b>Functional System Specifications</b>		[Active]																							
T2.1.	Data Repositories specifications		[Active]																							
T2.2.	Specification of the domain ontology model		[Active]																							
T2.3.	Specification of the intelligent features		[Active]																							
T2.4.	Specification of the Virtual Workspace		[Active]																							
T2.5.	User interfacing functional specifications		[Active]																							
T2.6.	Intercommunication and Interoperability specifications		[Active]																							
T2.7.	System security and privacy specifications		[Active]																							
<b>WP 3</b>	<b>Domain Information Model</b>		[Active]																							
T3.1.	Design and implementation of the knowledge repositories		[Active]																							
T3.2.	Design and implementation of metadata definitions		[Active]																							
T3.3.	Design and implementation of the domain ontology		[Active]																							
T3.4.	Interoperability with existing legacy systems		[Active]																							
T3.5.	Integration, testing and verification		[Active]																							
<b>WP 4</b>	<b>Profiling, Conformation and Personalisation</b>		[Active]																							
T4.1.	User Profiler		[Active]																							
T4.2.	Presentation Module		[Active]																							
T4.3.	CHILDCARE-actors interaction		[Active]																							
T4.4.	Integration, testing and verification		[Active]																							
<b>WP 5</b>	<b>CHILDCARE intelligence</b>		[Active]																							
T5.1.	Indexing/Filtering Module		[Active]																							
T5.2.	Data Collection/Storage Module		[Active]																							
T5.3.	Alerting Module		[Active]																							
T5.4.	Advisor Module		[Active]																							
T5.5.	Integration of directory services		[Active]																							
T5.6.	Decomposition of queries, Composition of replies		[Active]																							
T5.7.	Severity Estimation		[Active]																							
T5.8.	Integration, testing and verification		[Active]																							

